
Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1053X          

0028 Pay Period End Date: 08.29.2015

Estimate Summary to Contractor Page:   1 of 13

Nebraska Department of Roads Date: 09.02.2015

Contract Location:

 

Contractor:

CONSTRUCTORS, INC.

1815 Y ST

PO BOX 80268

 

Date Awarded: 12.20.2013

01.02.2014

04.07.2014

Date Let:

KANSAS LINE NORTH

12.12.2013

Estimate Type: PROG

Phone:

(402)434-1764

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

LINCOLN  NE  68501-0268

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 04.07.2014

Date Project Completion:

Counties

RICHARDSON

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

13053  000 RD-73-1(1009) 073 0.01 3.65 GR CULV BR GDRL BIT

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1053X          

0028 Pay Period End Date: 08.29.2015

Estimate Summary to Contractor Page:   1 of 13

Nebraska Department of Roads Date: 09.02.2015

$4,611,938.18

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $4,766,135.82 $4,689,574.19 $76,561.63
Stockpiled Materials $-.02 $44,957.74 $-44,957.76

Gross Earnings $4,766,135.80 $4,734,531.93 $31,603.87
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $4,766,135.80 $4,734,531.93 $31,603.87

Liquidated Damages -$2,402.00 $.00 -$2,402.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-609.94 $-609.94 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$3,011.94 -$2,402.00

Payment

-$609.94

$4,763,123.86 $4,733,921.99 $29,201.87

$.00 $.00 $.00

103%

% Time Comp

% Dollar Comp

101%

$4,605,720.62

08.31.2015 08.31.2015

08.31.2015

Eltiste, Russell

Halstead, Kerri

Mueting, Curt

Project Manager District Engineer

Construction Engineer

09.01.2015Burling, Laurie

Controller

Controller  

Burling, Laurie 09.01.2015   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      20,000.00 1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      265.00 1.000 265.00

1.000 265.00

0.000 0.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      8,500.00 1.000 8,500.00

1.000 8,500.00

1.000 8,500.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1011.00      30.00 12.000 360.00

12.000 360.00

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 

1030.00      18.00 2,284.000 41,112.00

2,284.000 41,112.00

2,284.000 41,112.00

0.000 0.00

0005

CY  EARTHWORK MEASURED IN EMBANKMENT
0005 

1101.00      5.30 1,435.000 7,605.50

1,435.000 7,605.50

1,415.000 7,499.50

0.000 0.00

0006

SY  REMOVE PAVEMENT
0006 

1109.00      3.25 960.000 3,120.00

960.000 3,120.00

836.050 2,717.16

0.000 0.00

0007

LF  REMOVE CURB
0007 

1121.00      1,100.00 1.000 1,100.00

1.000 1,100.00

1.000 1,100.00

0.000 0.00

0008

EACHREMOVE CONCRETE FLUME
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7017.00      3.20 6,262.500 20,040.00

6,262.500 20,040.00

6,262.500 20,040.00

0.000 0.00

0009

LF  REMOVE GUARDRAIL
0009 

L006.00      250.00 2.300 575.00

2.300 575.00

0.250 62.50

0.000 0.00

0010

ACRECOVER CROP SEEDING
0010 

L019.13      1.40 9,974.000 13,963.60

9,974.000 13,963.60

22,750.556 31,850.78

7,451.445 10,432.02

0011

SY  EROSION CONTROL, CLASS 1D
0011 

L022.11      2.40 1,155.000 2,772.00

1,155.000 2,772.00

412.000 988.80

0.000 0.00

0012

LF  FABRIC SILT FENCE-LOW POROSITY
0012 

L022.12      4.60 250.000 1,150.00

250.000 1,150.00

0.000 0.00

0.000 0.00

0013

LF  FABRIC SILT FENCE-HIGH POROSITY
0013 

L019.20      4.725 0.000 0.00

58.670 277.22

58.670 277.22

0.000 0.00

4001

SY  EROSION CONTROL, CLASS 2A
4001 

L021.51      3.36 0.000 0.00

1,030.000 3,460.80

2,115.000 7,106.40

1,085.000 3,645.60

4002

LF  EROSION CHECKS, TYPE WATTLE
4002 

Contracted 120,563.10

Current 124,301.12

In place 141,254.36

This Estimate 14,077.62

GROUP 1 GRADING
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4 CULVERT AT STA 149+35

0030.40      15,000.00 1.000 15,000.00

1.000 15,000.00

1.000 15,000.00

0.000 0.00

0014

LS  MOBILIZATION
0014 

4044.05      13,000.00 1.000 13,000.00

1.000 13,000.00

1.000 13,000.00

0.000 0.00

0015

EACHPREPARATION OF STRUCTURE

AT STA 149+35

0015 

4101.04      865.00 10.500 9,082.50

10.500 9,082.50

10.500 9,082.50

0.000 0.00

0016

CY  CLASS 47B-4000 CONCRETE FOR BOX
CULVERT

0016 

4101.06      865.00 4.200 3,633.00

4.200 3,633.00

4.200 3,633.00

0.000 0.00

0017

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0017 

4151.10      3.25 2,340.000 7,605.00

2,340.000 7,605.00

2,340.000 7,605.00

0.000 0.00

0018

LB  EPOXY COATED REINFORCING STEEL FOR
BOX CULVERT

0018 

Contracted 48,320.50

Current 48,320.50

In place 48,320.50

This Estimate 0.00

GROUP 4 CULVERT AT STA 149+35

GROUP 4A CULVERT AT STA 166+90

0030.40      15,000.00 1.000 15,000.00

1.000 15,000.00

1.000 15,000.00

0.000 0.00

0019

LS  MOBILIZATION
0019 

4044.05      13,000.00 1.000 13,000.00

1.000 13,000.00

1.000 13,000.00

0.000 0.00

0020

EACHPREPARATION OF STRUCTURE

AT STA 166+90.00

0020 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4101.04      865.00 12.300 10,639.50

12.300 10,639.50

12.300 10,639.50

0.000 0.00

0021

CY  CLASS 47B-4000 CONCRETE FOR BOX
CULVERT

0021 

4101.06      865.00 5.000 4,325.00

5.000 4,325.00

5.000 4,325.00

0.000 0.00

0022

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0022 

4151.10      3.25 2,655.000 8,628.75

2,655.000 8,628.75

2,655.000 8,628.76

0.000 0.00

0023

LB  EPOXY COATED REINFORCING STEEL FOR
BOX CULVERT

0023 

Contracted 51,593.25

Current 51,593.25

In place 51,593.26

This Estimate 0.00

GROUP 4A CULVERT AT STA 166+90

GROUP 6 BRIDGES AT STA 126+10

0030.60      48,000.00 1.000 48,000.00

1.000 48,000.00

1.000 48,000.00

0.000 0.00

0024

LS  MOBILIZATION
0024 

1010.01      27.00 765.000 20,655.00

765.000 20,655.00

765.000 20,655.00

0.000 0.00

0025

CY  EXCAVATION (ESTABLISHED QUANTITY)
0025 

3050.15      335.00 192.100 64,353.50

192.100 64,353.50

192.100 64,353.50

0.000 0.00

0026

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0026 

3051.10      3.25 33,135.000 107,688.75

33,135.000 107,688.75

33,135.000 107,688.75

0.000 0.00

0027

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0027 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6001.00      38,000.00 1.000 38,000.00

1.000 38,000.00

1.000 38,000.00

0.000 0.00

0028

LS  BENT NO.1 EXCAVATION
0028 

6001.51      38,000.00 1.000 38,000.00

1.000 38,000.00

1.000 38,000.00

0.000 0.00

0029

LS  BENT NO.2 EXCAVATION
0029 

6004.50      227.00 88.300 20,044.10

88.300 20,044.10

88.300 20,044.10

0.000 0.00

0030

LF  EXPANSION JOINT
0030 

6005.28      108.00 97.800 10,562.40

97.800 10,562.40

97.800 10,562.40

0.000 0.00

0031

LF  PREFORMED SILICONE JOINT, TYPE B
0031 

6007.22      216.00 129.000 27,864.00

129.000 27,864.00

7.460 1,611.36

0.000 0.00

0032

SY  BRIDGE DECK REPAIR, PARTIAL DEPTH
0032 

6007.23      300.00 5.000 1,500.00

5.000 1,500.00

0.000 0.00

0.000 0.00

0033

SY  BRIDGE DECK REPAIR, FULL DEPTH
0033 

6010.22      435.00 105.600 45,936.00

105.600 45,936.00

105.600 45,936.00

0.000 0.00

0034

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0034 

6010.26      380.00 5.900 2,242.00

5.900 2,242.00

5.900 2,242.00

0.000 0.00

0035

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0035 

6030.00      54,000.00 1.000 54,000.00

1.000 54,000.00

1.000 54,000.00

0.000 0.00

0036

EACHPREPARATION OF BRIDGE AT STATION

126+10

0036 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6105.02      60.00 350.000 21,000.00

350.000 21,000.00

365.730 21,943.80

0.000 0.00

0037

TON ROCK RIPRAP, TYPE B
0037 

6131.50      3.25 9,520.000 30,940.00

9,520.000 30,940.00

9,520.000 30,940.01

0.000 0.00

0038

LB  EPOXY COATED REINFORCING STEEL
0038 

6139.50      25.00 46.000 1,150.00

46.000 1,150.00

46.000 1,150.00

0.000 0.00

0039

SY  SUBSURFACE DRAINAGE MATTING
0039 

6210.14      63.00 500.000 31,500.00

500.000 31,500.00

478.200 30,126.60

0.000 0.00

0040

LF  HP 12 INCH X 53 LB STEEL PILING
0040 

8091.00      33.00 175.000 5,775.00

175.000 5,775.00

214.120 7,065.96

0.000 0.00

0041

CY  GRANULAR BACKFILL
0041 

6617.27      105.00 0.000 0.00

10.000 1,050.00

37.000 3,885.00

0.000 0.00

4000

LF  CONCRETE REPAIR
4000 

0096.00      -41.90 0.000 0.00

1.000 -41.90

1.000 -41.90

0.000 0.00

4003

LS  DEDUCTION

Group 6 Bridge Abut#1 Backwall Rt/Abut #2 Slab
Footing

4003 

6210.34      37.80 0.000 0.00

21.800 824.04

21.800 824.04

0.000 0.00

4004

LF  PAY CUT-OFF FOR 12 INCH X 53 LB STEEL
PILING

Group 6 Structure - Station 126+10

4004 

Contracted 569,210.75

Current 571,042.89

In place 546,986.62

This Estimate 0.00

GROUP 6 BRIDGES AT STA 126+10
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6A BRIDGE AT STA 140+63.00

0030.60      48,000.00 1.000 48,000.00

1.000 48,000.00

1.000 48,000.00

0.000 0.00

0042

LS  MOBILIZATION
0042 

3050.15      335.00 191.400 64,119.00

191.400 64,119.00

191.400 64,119.00

0.000 0.00

0043

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0043 

3051.10      3.00 34,555.000 103,665.00

34,555.000 103,665.00

34,555.000 103,665.00

0.000 0.00

0044

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0044 

6004.50      216.00 85.100 18,381.60

85.100 18,381.60

85.100 18,381.60

0.000 0.00

0045

LF  EXPANSION JOINT
0045 

6005.31      108.00 94.100 10,162.80

94.100 10,162.80

94.100 10,162.80

0.000 0.00

0046

LF  PREFORMED SILICONE JOINT, TYPE A
0046 

6007.22      227.00 338.000 76,726.00

338.000 76,726.00

0.000 0.00

0.000 0.00

0047

SY  BRIDGE DECK REPAIR, PARTIAL DEPTH
0047 

6007.23      300.00 5.000 1,500.00

5.000 1,500.00

0.000 0.00

0.000 0.00

0048

SY  BRIDGE DECK REPAIR, FULL DEPTH
0048 

6010.22      325.00 25.100 8,157.50

25.100 8,157.50

25.100 8,157.50

0.000 0.00

0049

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0049 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6010.26      380.00 69.700 26,486.00

69.700 26,486.00

69.700 26,486.00

0.000 0.00

0050

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0050 

6030.00      54,000.00 1.000 54,000.00

1.000 54,000.00

1.000 54,000.00

0.000 0.00

0051

EACHPREPARATION OF BRIDGE AT STATION

140+63.00

0051 

6131.50      3.00 11,395.000 34,185.00

11,395.000 34,185.00

11,395.000 34,185.00

0.000 0.00

0052

LB  EPOXY COATED REINFORCING STEEL
0052 

6139.50      25.00 75.000 1,875.00

75.000 1,875.00

75.000 1,875.00

0.000 0.00

0053

SY  SUBSURFACE DRAINAGE MATTING
0053 

6210.14      63.00 600.000 37,800.00

600.000 37,800.00

600.000 37,800.00

0.000 0.00

0054

LF  HP 12 INCH X 53 LB STEEL PILING
0054 

6430.50      1,650.00 10.000 16,500.00

10.000 16,500.00

10.000 16,500.00

0.000 0.00

0055

EACHPAINTING BEARINGS
0055 

8091.00      33.00 215.000 7,095.00

215.000 7,095.00

241.060 7,954.98

0.000 0.00

0056

CY  GRANULAR BACKFILL
0056 

Contracted 508,652.90

Current 508,652.90

In place 431,286.88

This Estimate 0.00

GROUP 6A BRIDGE AT STA 140+63.00
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6B BRIDGE AT STA 192+58.75

0030.60      44,000.00 1.000 44,000.00

1.000 44,000.00

1.000 44,000.00

0.000 0.00

0057

LS  MOBILIZATION
0057 

3050.15      340.00 193.300 65,722.00

193.300 65,722.00

193.300 65,722.00

0.000 0.00

0058

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0058 

3051.10      3.00 34,810.000 104,430.00

34,810.000 104,430.00

34,810.000 104,430.00

0.000 0.00

0059

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0059 

6004.50      216.00 85.300 18,424.80

85.300 18,424.80

85.300 18,424.80

0.000 0.00

0060

LF  EXPANSION JOINT
0060 

6005.31      108.00 94.200 10,173.60

94.200 10,173.60

94.200 10,173.60

0.000 0.00

0061

LF  PREFORMED SILICONE JOINT, TYPE A
0061 

6007.22      227.00 265.000 60,155.00

265.000 60,155.00

0.000 0.00

0.000 0.00

0062

SY  BRIDGE DECK REPAIR, PARTIAL DEPTH
0062 

6007.23      300.00 5.000 1,500.00

5.000 1,500.00

0.000 0.00

0.000 0.00

0063

SY  BRIDGE DECK REPAIR, FULL DEPTH
0063 

6010.22      380.00 25.200 9,576.00

25.200 9,576.00

25.200 9,576.00

0.000 0.00

0064

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0064 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1053X          

0028 Pay Period End Date: 08.29.2015

Estimate Summary to Contractor Page:   6 of 13

Nebraska Department of Roads Date: 09.02.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6010.26      435.00 37.500 16,312.50

37.500 16,312.50

37.500 16,312.50

0.000 0.00

0065

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0065 

6030.00      54,000.00 1.000 54,000.00

1.000 54,000.00

1.000 54,000.00

0.000 0.00

0066

EACHPREPARATION OF BRIDGE AT STATION

192+58.75

0066 

6131.50      3.25 9,710.000 31,557.50

9,710.000 31,557.50

9,711.000 31,560.76

0.000 0.00

0067

LB  EPOXY COATED REINFORCING STEEL
0067 

6139.50      25.00 50.000 1,250.00

50.000 1,250.00

50.000 1,250.00

0.000 0.00

0068

SY  SUBSURFACE DRAINAGE MATTING
0068 

6210.14      65.00 750.000 48,750.00

750.000 48,750.00

733.400 47,671.00

0.000 0.00

0069

LF  HP 12 INCH X 53 LB STEEL PILING
0069 

6430.50      1,650.00 10.000 16,500.00

10.000 16,500.00

10.000 16,500.00

0.000 0.00

0070

EACHPAINTING BEARINGS
0070 

8091.00      33.00 175.000 5,775.00

175.000 5,775.00

175.000 5,775.00

0.000 0.00

0071

CY  GRANULAR BACKFILL
0071 

6210.34      39.00 0.000 0.00

16.600 647.40

16.600 647.40

0.000 0.00

4005

LF  PAY CUT-OFF FOR 12 INCH X 53 LB STEEL
PILING

Group 6B Structure -  Station 192+58

4005 

Contracted 488,126.40

Current 488,773.80

In place 426,043.06

This Estimate 0.00

GROUP 6B BRIDGE AT STA 192+58.75
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 7 GUARDRAIL

0030.70      1,500.00 1.000 1,500.00

1.000 1,500.00

1.000 1,500.00

0.000 0.00

0072

LS  MOBILIZATION
0072 

7011.20      25.00 3,187.500 79,687.50

3,187.500 79,687.50

3,187.500 79,687.50

1,562.500 39,062.50

0073

LF  W-BEAM GUARDRAIL
0073 

7020.00      2,250.00 20.000 45,000.00

20.000 45,000.00

20.000 45,000.00

3.000 6,750.00

0074

EACHBRIDGE APPROACH SECTIONS
0074 

7024.25      2,700.00 1.000 2,700.00

1.000 2,700.00

1.000 2,700.00

0.000 0.00

0075

EACHGUARDRAIL END TREATMENT, TYPE I
0075 

7024.27      2,100.00 19.000 39,900.00

19.000 39,900.00

19.000 39,900.00

3.000 6,300.00

0076

EACHGUARDRAIL END TREATMENT, TYPE II
0076 

Contracted 168,787.50

Current 168,787.50

In place 168,787.50

This Estimate 52,112.50

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      7.45 571.000 4,253.95

571.000 4,253.95

683.820 5,094.45

0.000 0.00

0077

STA OVERLAY BROKEN LINES
0077 

0002.60      7.45 1,142.000 8,507.90

1,142.000 8,507.90

2,123.675 15,821.37

0.000 0.00

0078

STA OVERLAY SOLID LINES
0078 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1053X          

0028 Pay Period End Date: 08.29.2015

Estimate Summary to Contractor Page:   7 of 13

Nebraska Department of Roads Date: 09.02.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.90      135,000.00 1.000 135,000.00

1.000 135,000.00

1.000 135,000.00

0.000 0.00

0079

LS  MOBILIZATION
0079 

1020.03      18.50 35.000 647.50

35.000 647.50

26.000 481.00

26.000 481.00

0080

EACHDELINEATOR,  TYPE III
0080 

1020.20      37.00 8.000 296.00

8.000 296.00

8.000 296.00

8.000 296.00

0081

EACHINSTALL CHEVRONS
0081 

1102.05      8.50 1,088.000 9,248.00

1,088.000 9,248.00

286.667 2,436.67

0.000 0.00

0082

SY  REMOVE ASPHALT SURFACING FROM
PAVEMENT

0082 

2010.03      34.50 110.000 3,795.00

110.000 3,795.00

51.000 1,759.50

0.000 0.00

0083

TON CRUSHED ROCK SURFACE COURSE
0083 

3008.20      10.60 236.000 2,501.60

236.000 2,501.60

225.000 2,385.00

0.000 0.00

0084

EACHCROSS STITCHING
0084 

3039.11      505.00 44.200 22,321.00

44.200 22,321.00

59.680 30,138.41

0.000 0.00

0085

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0085 

3039.12      385.00 112.890 43,462.65

112.890 43,462.65

169.986 65,444.62

0.000 0.00

0086

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0086 

3039.13      350.00 776.710 271,848.50

776.710 271,848.50

1,041.216 364,425.60

0.000 0.00

0087

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0087 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1053X          

0028 Pay Period End Date: 08.29.2015

Estimate Summary to Contractor Page:   8 of 13

Nebraska Department of Roads Date: 09.02.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3039.14      1,105.00 9.760 10,784.80

9.760 10,784.80

7.639 8,441.10

0.000 0.00

0088

CY  CONCRETE PAVEMENT REPAIR, TYPE A,
PARTIAL DEPTH

0088 

3075.42      42.25 165.000 6,971.25

165.000 6,971.25

165.000 6,971.25

0.000 0.00

0089

SY  9" CONCRETE PAVEMENT, CLASS 47B-3500
0089 

3221.13      400.00 590.550 236,220.00

590.550 236,220.00

626.254 250,501.60

0.000 0.00

0090

CY  CONCRETE PAVEMENT, CLASS PR-3500

JOINT REPAIR

0090 

4004.50      3.50 1,442.000 5,047.00

1,442.000 5,047.00

1,442.000 5,047.00

0.000 0.00

0091

LB  CAST IRON GRATE AND FRAME
0091 

4024.55      390.00 5.000 1,950.00

5.000 1,950.00

5.000 1,950.00

0.000 0.00

0092

LF  FLUME SPILLWAY
0092 

4024.70      3,600.00 1.000 3,600.00

1.000 3,600.00

1.000 3,600.00

0.000 0.00

0093

EACHCONCRETE FLUME, TYPE I
0093 

4105.59      1,200.00 12.400 14,880.00

12.400 14,880.00

12.400 14,880.00

0.000 0.00

0094

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0094 

4155.50      2.00 1,070.000 2,140.00

1,070.000 2,140.00

1,070.000 2,140.00

0.000 0.00

0095

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0095 

4764.35      33.00 156.000 5,148.00

156.000 5,148.00

156.000 5,148.00

0.000 0.00

0096

LF  4" PERFORATED PIPE UNDERDRAIN
0096 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1053X          

0028 Pay Period End Date: 08.29.2015

Estimate Summary to Contractor Page:   8 of 13

Nebraska Department of Roads Date: 09.02.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6133.00      22.00 5,748.000 126,456.00

5,748.000 126,456.00

5,891.122 129,604.68

0.000 0.00

0097

SY  MEMBRANE WATERPROOFING
0097 

8022.15      1.81 300.000 543.00

300.000 543.00

382.470 692.26

0.000 0.00

0098

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0120 

8022.20      1.80 11,590.000 20,862.00

11,590.000 20,862.00

12,269.960 22,085.93

0.000 0.00

0099

EACHHYDRATED LIME/WARM MIX ASPHALT
0098 

8028.01      370.00 41.190 15,240.30

41.190 15,240.30

0.000 0.00

0.000 0.00

0100

CY  FOUNDATION COURSE REPLACEMENT
0099 

8060.05      1,000.00 3.000 3,000.00

3.000 3,000.00

3.000 3,000.00

0.000 0.00

0101

EACHGRANULAR SUBDRAIN
0100 

9002.10      31.00 300.000 9,300.00

300.000 9,300.00

382.470 11,856.57

0.000 0.00

0102

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0121 

9005.23      40.00 4,400.000 176,000.00

4,400.000 176,000.00

4,442.410 177,696.40

0.000 0.00

0103

TON ASPHALTIC CONCRETE, TYPE SPS
0101 

9005.70      40.00 2,620.000 104,800.00

2,620.000 104,800.00

2,910.800 116,432.00

0.000 0.00

0104

TON ASPHALTIC CONCRETE, TYPE LC
0102 

9005.75      50.00 8,790.000 439,500.00

8,790.000 439,500.00

9,529.940 476,497.00

0.000 0.00

0105

TON ASPHALTIC CONCRETE, TYPE SPR
0103 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1053X          

0028 Pay Period End Date: 08.29.2015

Estimate Summary to Contractor Page:   9 of 13

Nebraska Department of Roads Date: 09.02.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9009.00      4.00 1,912.000 7,648.00

1,912.000 7,648.00

1,853.000 7,412.00

0.000 0.00

0106

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0104 

9020.95      715.00 10.200 7,293.00

10.200 7,293.00

12.111 8,659.38

0.000 0.00

0107

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0122 

9021.12      650.00 140.800 91,520.00

140.800 91,520.00

139.902 90,936.30

0.000 0.00

0108

TON PERFORMANCE GRADED BINDER (52-34)
0105 

9021.13      715.00 333.000 238,095.00

333.000 238,095.00

368.102 263,192.95

0.000 0.00

0109

TON PERFORMANCE GRADED BINDER (64-34)
0106 

9030.00      7.00 1,082.000 7,574.00

1,082.000 7,574.00

1,004.000 7,028.00

0.000 0.00

0110

LF  CONSTRUCTING ASPHALTIC CONCRETE CURB
0107 

9034.00      3.50 165.000 577.50

165.000 577.50

165.000 577.50

0.000 0.00

0111

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0108 

9053.00      1.65 19,030.000 31,399.50

19,030.000 31,399.50

19,875.000 32,793.75

0.000 0.00

0112

GAL TACK COAT
0109 

9111.00      30.00 90.000 2,700.00

90.000 2,700.00

0.000 0.00

0.000 0.00

0113

MGALWATER
0110 

9170.00      83.00 358.466 29,752.68

358.466 29,752.68

314.700 26,120.10

0.000 0.00

0114

STA EARTH SHOULDER CONSTRUCTION
0111 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1053X          

0028 Pay Period End Date: 08.29.2015

Estimate Summary to Contractor Page:   9 of 13

Nebraska Department of Roads Date: 09.02.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9186.01      635.00 186.334 118,322.09

186.334 118,322.09

188.723 119,839.12

0.000 0.00

0115

STA CONCRETE SURFACE MILLING
0112 

9188.50      32.50 1,758.000 57,135.00

1,758.000 57,135.00

1,758.000 57,135.00

0.000 0.00

0116

SY  SURFACING UNDER GUARDRAIL
0113 

9300.38      1.00 27,183.000 27,183.00

27,183.000 27,183.00

141,019.270 141,019.27

864.430 864.43

0117

EACHRAP INCENTIVE PAYMENT
0114 

9300.52      5,000.00 1.000 5,000.00

1.000 5,000.00

0.750 3,750.00

0.000 0.00

0118

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0115 

L001.01      2,050.00 0.500 1,025.00

0.500 1,025.00

0.000 0.00

0.000 0.00

0119

ACRESEEDING, TYPE A
0116 

L001.02      882.00 1.800 1,587.60

1.800 1,587.60

4.660 4,110.12

4.460 3,933.72

0120

ACRESEEDING, TYPE B
0117 

L032.75      222.00 5.000 1,110.00

5.000 1,110.00

9.330 2,071.26

9.330 2,071.26

0121

TON MULCH
0118 

P402.15      35.00 336.000 11,760.00

336.000 11,760.00

336.000 11,760.00

0.000 0.00

0122

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0119 

Contracted 2,324,006.82

Current 2,324,006.82

In place 2,636,231.16

This Estimate 7,646.41

GROUP 9 BITUMINOUS



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1053X          

0028 Pay Period End Date: 08.29.2015

Estimate Summary to Contractor Page:   10 of 13

Nebraska Department of Roads Date: 09.02.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 10 GENERAL ITEMS

0001.08      0.50 10,926.000 5,463.00

10,926.000 5,463.00

16,274.000 8,137.00

326.000 163.00

0123

BDAYBARRICADE, TYPE II
0123 

0001.10      2.15 3,406.000 7,322.90

3,406.000 7,322.90

7,096.000 15,256.40

59.000 126.85

0124

BDAYBARRICADE, TYPE III
0124 

0001.75      2.00 490.000 980.00

490.000 980.00

348.000 696.00

0.000 0.00

0125

EACHTEMPORARY SIGN DAY
0125 

0001.90      0.45 27,180.000 12,231.00

27,180.000 12,231.00

22,506.000 10,127.70

445.000 200.25

0126

EACHSIGN DAY
0126 

0002.28      0.30 20,000.000 6,000.00

20,000.000 6,000.00

8,866.000 2,659.80

0.000 0.00

0127

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0127 

0002.30      0.45 12,000.000 5,400.00

12,000.000 5,400.00

13,647.000 6,141.15

0.000 0.00

0128

LF  PAVEMENT MARKING REMOVAL
0128 

0002.44      0.45 24,500.000 11,025.00

24,500.000 11,025.00

34,612.000 15,575.40

0.000 0.00

0129

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0129 

0002.47      0.30 12,250.000 3,675.00

12,250.000 3,675.00

23,617.000 7,085.10

0.000 0.00

0130

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0130 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1053X          

0028 Pay Period End Date: 08.29.2015

Estimate Summary to Contractor Page:   10 of 13

Nebraska Department of Roads Date: 09.02.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.10      290.00 180.000 52,200.00

180.000 52,200.00

188.500 54,665.00

10.000 2,900.00

0131

DAY FLAGGING
0131 

0003.20      400.00 90.000 36,000.00

90.000 36,000.00

76.500 30,600.00

0.000 0.00

0132

DAY FURNISHING AND OPERATING PILOT VEHICLE
0132 

0003.50      37.00 1,112.500 41,162.50

1,112.500 41,162.50

1,087.500 40,237.50

0.000 0.00

0133

LF  CONCRETE PROTECTION BARRIER
0133 

0003.56      12.00 4,125.000 49,500.00

4,125.000 49,500.00

4,062.500 48,750.00

0.000 0.00

0134

LF  RELOCATE CONCRETE PROTECTION BARRIER
0134 

0003.70      425.00 16.000 6,800.00

16.000 6,800.00

18.000 7,650.00

0.000 0.00

0135

EACHTEMPORARY RUMBLE STRIP
0135 

0003.74      13,250.00 4.000 53,000.00

4.000 53,000.00

4.000 53,000.00

0.000 0.00

0136

EACHTEMPORARY TRAFFIC SIGNAL
0136 

0010.04      4,400.00 1.000 4,400.00

1.000 4,400.00

1.000 4,400.00

0.000 0.00

0137

EACHFIELD OFFICE
0137 

0030.00      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0.000 0.00

0138

LS  MOBILIZATION
0138 

9110.01      75.00 70.000 5,250.00

70.000 5,250.00

6.500 487.50

0.000 0.00

0139

HOURRENTAL OF LOADER, FULLY OPERATED
0139 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:
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Nebraska Department of Roads Date: 09.02.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.02      85.00 50.000 4,250.00

50.000 4,250.00

24.530 2,085.05

0.000 0.00

0140

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0140 

9110.03      75.00 70.000 5,250.00

70.000 5,250.00

2.000 150.00

0.000 0.00

0141

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0141 

9110.07      75.00 70.000 5,250.00

70.000 5,250.00

36.905 2,767.88

4.500 337.50

0142

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0142 

9110.27      125.00 20.000 2,500.00

20.000 2,500.00

9.500 1,187.50

5.000 625.00

0143

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0143 

L022.75      3.50 800.000 2,800.00

800.000 2,800.00

0.000 0.00

-465.000 -1,627.50

0144

LF  TEMPORARY SILT CHECK
0144 

L022.90      3.50 1,000.000 3,500.00

1,000.000 3,500.00

421.000 1,473.50

0.000 0.00

0145

LF  TEMPORARY SILT FENCE
0145 

Contracted 326,459.40

Current 326,459.40

In place 315,632.48

This Estimate 2,725.10

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 4,605,720.62

Current 4,611,938.17

In place 4,766,135.82

This Estimate 76,561.63

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1053X          

0028 Pay Period End Date: 08.29.2015

Estimate Summary to Contractor Page:   11 of 13

Nebraska Department of Roads Date: 09.02.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7011.20      W-BEAM GUARDRAIL

Project 13053  000   

Prpsl Line Nbr 0073

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9268G     

na

3,187.50 38,855.63S.P. Initial Payment0005

9268G     

na

-337.50 -4,114.13S.P. Adjustment0009

9268G     

na

-375.00 -4,571.25S.P. Adjustment0015

9268G     

na

-912.50 -11,123.38S.P. Adjustment0027

9268G     

na

-1,562.50 -19,046.87S.P. Adjustment0028

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

9268G     

na

3,187.50 38,855.63S.P. Initial Payment0005

9268G     

na

-337.50 -4,114.13S.P. Adjustment0009

9268G     

na

-375.00 -4,571.25S.P. Adjustment0015

9268G     

na

-912.50 -11,123.38S.P. Adjustment0027

9268G     

na

-1,562.50 -19,046.87S.P. Adjustment0028

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0073: 0.00

$0.00Total for item code 7011.20: 0.00
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7020.00      BRIDGE APPROACH SECTIONS

Project 13053  000   

Prpsl Line Nbr 0074

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9268G     

na

20.00 22,560.00S.P. Initial Payment0005

9268G     

na

-8.00 -9,024.00S.P. Adjustment0009

9268G     

na

-8.00 -9,024.00S.P. Adjustment0015

9268G     

na

-1.00 -1,128.00S.P. Adjustment0027

9268G     

na

-3.00 -3,384.00S.P. Adjustment0028

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0074: 0.00

$0.00Total for item code 7020.00: 0.00

Item Cd Item Desc

7024.25      GUARDRAIL END TREATMENT, TYPE I

Project 13053  000   

Prpsl Line Nbr 0075

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9268G     

na

1.00 1,556.00S.P. Initial Payment0005

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1053X          

0028 Pay Period End Date: 08.29.2015

Estimate Summary to Contractor Page:   12 of 13

Nebraska Department of Roads Date: 09.02.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7024.25      GUARDRAIL END TREATMENT, TYPE I

Project 13053  000   

Prpsl Line Nbr 0075

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9268G     

na

-1.00 -1,556.00S.P. Adjustment0027

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0075: 0.00

$0.00Total for item code 7024.25: 0.00

Item Cd Item Desc

7024.27      GUARDRAIL END TREATMENT, TYPE II

Project 13053  000   

Prpsl Line Nbr 0076

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9268G     

na

19.00 22,040.00S.P. Initial Payment0005

9268G     

na

-8.00 -9,280.00S.P. Adjustment0009

9268G     

na

-8.00 -9,280.00S.P. Adjustment0015

9268G     

na

-3.00 -3,480.00S.P. Adjustment0028

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0076: 0.00

$0.00Total for item code 7024.27: 0.00

$0.00Total remaining for contract:




